

Planned Sprint	Actual Sprint	US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
Milestone 1	Milestone 1	US-01	As a user, I want to submit a question, AI response and optional reference answer for evaluation.	Must	Input module	Renuka Meesala	Completed
Milestone 1	Milestone 1	US-02	As a system, I want relevant knowledge retrieved from the reference knowledge base for grounded evaluation.	Must	RAG pipeline	Renuka Meesala	Completed
Milestone 1	Milestone 1	US-03	As a developer, I want a defined multi-agent architecture, scoring model and orchestration flow.	Must	System design	Renuka Meesala	Completed
Milestone 2	Milestone 2	US-04	As a user, I want a Relevance Judge to score how directly the response addresses the question with reasoning.	Must	US-01, RAG	Renuka Meesala	Completed
Milestone 2	Milestone 2	US-05	As a user, I want an Accuracy Judge to check factual correctness using reference or retrieved evidence.	Must	US-02	Renuka Meesala	Completed
Milestone 2	Milestone 2	US-06	As a user, I want unsupported claims to be identified by a Hallucination Detection Agent.	Must	US-02, US-05	Renuka Meesala	Completed
Milestone 3	Milestone 3	US-07	As a user, I want completeness scoring to identify missing aspects of an answer.	Must	Evaluation pipeline	Renuka Meesala	Completed
Milestone 3	Milestone 3	US-08	As a user, I want a Verdict Agent to combine dimension scores into Pass, Needs Improvement or Fail.	Must	US-04 to US-07	Renuka Meesala	Completed
Milestone 3	Milestone 3	US-09	As a user, I want a clear per-dimension results interface showing scores, reasoning, findings and verdict.	Must	US-04 to US-08	Renuka Meesala	Completed
Milestone 3	Milestone 3	US-10	As a user, I want to upload a CSV and evaluate multiple question-response pairs automatically.	Must	Evaluation pipeline	Renuka Meesala	Completed
Milestone 4	Milestone 4	US-11	As a user, I want dashboard analytics and charts to understand batch evaluation quality.	Must	US-10	Renuka Meesala	Completed
Milestone 4	Milestone 4	US-12	As a user, I want structured batch evaluation results exported as a PDF report.	Must	US-10, US-11	Renuka Meesala	Completed
Milestone 4	Milestone 4	US-13	As a developer, I want end-to-end validation of single and batch evaluation workflows.	Must	All modules	Renuka Meesala	Completed
Milestone 4	Milestone 4	US-14	As a stakeholder, I want technical documentation, project report and final demonstration material.	Should	Completed system	Renuka Meesala	Completed

ID#	Task ID	Task Description	Task Start Date	Task Completion Date	Task Resource	Activity	Status	Response Metrics (0-100%)																													
								Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20	Day 21	Day 22	Day 23	Day 24	Day 25	Day 26	Day 27	Day 28	Day 29	Day 30
1001-1	1001-1	Task 1: Initial setup, resource allocation, initial project meeting.	2023-01-01	2023-01-05	Resource A	Planning	Success	95	90	85	80	75	70	65	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0		
1002-1	1002-1	Task 2: Develop initial project plan, identify risks, establish communication channels.	2023-01-06	2023-01-10	Resource A	Planning	Success	90	85	80	75	70	65	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0
1003-1	1003-1	Task 3: Implement initial project plan, allocate resources, start development.	2023-01-11	2023-01-15	Resource A	Development	Success	85	80	75	70	65	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0
1004-1	1004-1	Task 4: Develop initial project plan, allocate resources, start development.	2023-01-16	2023-01-20	Resource A	Development	Success	80	75	70	65	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1005-1	1005-1	Task 5: Develop initial project plan, allocate resources, start development.	2023-01-21	2023-01-25	Resource A	Development	Success	75	70	65	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1006-1	1006-1	Task 6: Develop initial project plan, allocate resources, start development.	2023-01-26	2023-01-30	Resource A	Development	Success	70	65	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1007-1	1007-1	Task 7: Develop initial project plan, allocate resources, start development.	2023-01-31	2023-02-04	Resource A	Development	Success	65	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1008-1	1008-1	Task 8: Develop initial project plan, allocate resources, start development.	2023-02-05	2023-02-09	Resource A	Development	Success	60	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1009-1	1009-1	Task 9: Develop initial project plan, allocate resources, start development.	2023-02-10	2023-02-14	Resource A	Development	Success	55	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1010-1	1010-1	Task 10: Develop initial project plan, allocate resources, start development.	2023-02-15	2023-02-19	Resource A	Development	Success	50	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1011-1	1011-1	Task 11: Develop initial project plan, allocate resources, start development.	2023-02-20	2023-02-24	Resource A	Development	Success	45	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1012-1	1012-1	Task 12: Develop initial project plan, allocate resources, start development.	2023-02-25	2023-02-29	Resource A	Development	Success	40	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1013-1	1013-1	Task 13: Develop initial project plan, allocate resources, start development.	2023-03-01	2023-03-05	Resource A	Development	Success	35	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1014-1	1014-1	Task 14: Develop initial project plan, allocate resources, start development.	2023-03-06	2023-03-10	Resource A	Development	Success	30	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1015-1	1015-1	Task 15: Develop initial project plan, allocate resources, start development.	2023-03-11	2023-03-15	Resource A	Development	Success	25	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1016-1	1016-1	Task 16: Develop initial project plan, allocate resources, start development.	2023-03-16	2023-03-20	Resource A	Development	Success	20	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1017-1	1017-1	Task 17: Develop initial project plan, allocate resources, start development.	2023-03-21	2023-03-25	Resource A	Development	Success	15	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1018-1	1018-1	Task 18: Develop initial project plan, allocate resources, start development.	2023-03-26	2023-03-30	Resource A	Development	Success	10	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1019-1	1019-1	Task 19: Develop initial project plan, allocate resources, start development.	2023-03-31	2023-04-04	Resource A	Development	Success	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1020-1	1020-1	Task 20: Develop initial project plan, allocate resources, start development.	2023-04-05	2023-04-09	Resource A	Development	Success	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Sprint	Day	Impediments	Action Taken
Milestone 1	02-Jul-2026	Architecture and research documents were still being refined while the project structure was evolving.	Consolidated system design, agent responsibilities, data models and technology choices.
Milestone 1	03-Jul-2026	Initial planning artifacts needed alignment with the implementation scope.	Created/updated project plan, data models, agent definitions and technology-stack documentation.
Milestone 1	07-Jul-2026	The initial input module was separate from the final Flask workflow.	Implemented and validated the Evaluation Input Module for question, response and optional reference input.
Milestone 1	09-Jul-2026	The prototype needed a usable web interface for demonstration.	Added the Flask prototype and connected the input workflow to the application.
Milestone 2	14-Jul-2026	Prototype files and the final implementation structure had diverged.	Reorganized the repository into the final source structure.
Milestone 2	16-Jul-2026	Individual judge outputs had to replace placeholder evaluation results.	Integrated Relevance, Accuracy and Hallucination judges through ResponseEvaluator.
Milestone 2	18-Jul-2026	Agent evaluation needed broader validation than individual manual examples.	Started the benchmark validation framework and expanded automated evaluation coverage.
Milestone 2	20-Jul-2026	Benchmark validation required refinement and dataset-processing support.	Refined validation flow and sampling support before milestone completion.
Milestone 3	30-Jul-2026	Validation and reporting requirements were expanding with the evaluation pipeline.	Completed TruthfulQA benchmark support and structured validation outputs.
Milestone 3	31-Jul-2026	Evaluation results needed readable evidence for analysis.	Generated benchmark sample reports and finalized milestone-level evaluation workflow.
Milestone 4	05-Aug-2026	Batch evaluation needed analytics rather than only row-level results.	Integrated batch analytics, verdict distribution and quality-trend presentation.
Milestone 4	07-Aug-2026	Batch results needed a structured export mechanism.	Integrated PDF report generation and report-download support.
Milestone 4	11-Aug-2026	The complete pipeline required systematic functional and error-handling validation.	Ran the end-to-end test suite covering 14 cases.
Milestone 4	13-Aug-2026	Final deliverables had to align with the completed implementation.	Finalized documentation, report material and demonstration-ready outputs.
Milestone 4	14-Aug-2026	Final deliverables required alignment after the main implementation was completed.	Reviewed and refined the technical documentation, project report and Agile documentation.
Milestone 4	18-Aug-2026	Final artifacts required consistency across implementation, screenshots and documentation.	Cross-checked project artifacts, screenshots, repository structure and report content.
Milestone 4	20-Aug-2026	Final submission package required a last consistency check.	Completed final review and prepared the project demonstration/submission package.

SL #	Sprint #	Sprint start date	Sprint end date	Team member name	Start Doing	Stop Doing	Continue Doing	Action taken
1	Milestone 1	30-Jun-2026	09-Jul-2026	Renuka Meesala	Validate architecture decisions early with small prototypes.	Avoid overextending research before implementation feedback.	Keep modular agents and RAG grounding central.	Use prototype feedback to refine architecture.
2	Milestone 2	10-Jul-2026	21-Jul-2026	Renuka Meesala	Add structured validation cases while building agents.	Avoid testing only ideal responses.	Keep agent outputs explicit and explainable.	Expand evaluation examples across QA types.
3	Milestone 3	22-Jul-2026	31-Jul-2026	Renuka Meesala	Design UI and aggregation together for consistency.	Avoid redundant summaries in consolidation.	Separate dimension scores from final verdict.	Keep Verdict Agent responsible for final consolidation.
4	Milestone 4	01-Aug-2026	13-Aug-2026	Renuka Meesala	Plan documentation and validation alongside feature work.	Avoid leaving all documentation to the end.	Keep dashboard, reporting and testing aligned with pipeline.	Finalize technical documentation, report and demo materials.

Defect ID	Description	Detected Sprint	Assigned To	Type Of Defect	Action Taken	Action Taken Date	Status(Open/Closed)	Remarks
D-001	The prototype repository structure no longer matched the final project organization.	Milestone 1	Renuka Meesala	Structure / Integration	Reorganized the repository into the final src-based project structure.	8-Jul-26	Closed	Repository history records final source-structure creation and reorganization.
D-002	LLM judge responses required robust JSON parsing and protection against missing output keys.	Milestone 2	Renuka Meesala	Robustness	Added JSON response parsing and defensive defaults for fields such as unsupported_claims and reasoning.	16-Jul-2026	Closed	Agent/evaluator implementation includes parsing and fallback handling.
D-003	Initial validation coverage was not sufficient for systematic benchmark evaluation.	Milestone 3	Renuka Meesala	Validation	Expanded the benchmark validation framework with TruthfulQA support, sampling modes and generated validation reports.	30-Jul-2026	Closed	Repository history shows multiple validation-framework commits from 19-30 Jul.
D-004	Batch evaluation required a complete presentation and reporting flow rather than only row-level processing.	Milestone 4	Renuka Meesala	Feature Integration	Integrated batch evaluation, analytics, verdict distribution, PDF report generation and report-download support.	13-Aug-2026	Closed	Repository commit includes batch_evaluator.py, pdf_report.py, analytics integration and download-report support.

Sl: No:	Test Case Name	Test Procedure	Condition to be tested	Expected Result	Actual Result
1	Input validation	Submit valid question and response through the evaluation interface.	Required question and response are provided.	Input is accepted and evaluation starts.	Passed
2	Empty question handling	Submit an empty question.	Question field is blank.	System handles invalid input without normal evaluation.	Passed
3	Empty response handling	Submit an empty AI response.	Response field is blank.	System handles invalid input without normal evaluation.	Passed
4	Reference handling	Run evaluation with and without a reference.	Reference is optional.	Reference is used when supplied; otherwise retrieval can provide grounding evidence.	Passed
5	Relevance judge	Evaluate a question-response pair for relevance.	Valid question and response are supplied.	Relevance score and reasoning are generated.	Passed
6	Accuracy judge	Evaluate factual accuracy using available grounding.	Reference or relevant evidence is available.	Accuracy score and supporting evidence are generated.	Passed
7	Hallucination detection	Evaluate a response containing unsupported information.	Grounding evidence is available.	Unsupported claims are identified and reported.	Passed
8	Completeness judge	Evaluate a response that omits requested aspects.	Question contains multiple expected aspects.	Completeness score and omissions are generated.	Passed
9	Verdict aggregation	Run the complete judge pipeline.	Dimension scores are available.	Weighted overall score and final verdict are generated.	Passed
10	Batch CSV validation	Upload a CSV containing question and response columns.	Required CSV columns are present.	Rows are accepted for batch processing.	Passed
11	Batch evaluation	Process multiple question-response pairs.	Valid batch dataset is uploaded.	Rows are evaluated and aggregate results are generated.	Passed
12	Dashboard analytics	Open analytics after batch evaluation.	Batch results are available.	Aggregate cards, charts and verdict distribution are displayed.	Passed
13	PDF report export	Download the report after a completed batch run.	Batch results are available.	A structured PDF report is generated and downloaded.	Passed
14	End-to-end pipeline	Execute the complete evaluation workflow.	All modules are available.	Full workflow completes successfully.	Passed